Google Meet abc-defg-hij

3 Nov 2026 · Google Meet · 1 h 12 min

Summary

The team reviewed the **portal** timeline and agreed the launch stays on 8 December. Ada Example will confirm the final copy with marketing.

Key points

- Checkout is the main blocker
  - Payment provider sandbox is slow
- Marketing needs the final copy by Friday
- Support rota starts Monday

Decisions

- Ship the portal on 8 December
- Hire one more engineer

Action items

- Ada Example: finish payment checkout (before Friday)
- Ben Sample: send the copy to marketing

Open questions

- Who owns the invoice template?

Please check

- Heard "Metrika"; may be Metrica